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ESTIMATE RUN 05/28/2010

ESTIMATE SUMMARY 11:46:17

CONTID: C17172         ESTIMATE NO: 0001 PROG 2005

PCN: 17172-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 CULVERT REPAIRS-US40-CRAIG RE PERCENT TIME:

PROJECT NO: C 0401-019                    

R3 CULVERT REPAIRS-US40-CRAIG RE

NAME OF ROAD:  

PROJECT COUNTIES: GRAND

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 05/28/2010 DATE TIME STARTED 12/01/2009

1601 W. Belleview Ave. DATE LET 10/22/2009 DATE WORK BEGAN

 DATE AWARDED 11/09/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/30/2009 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 12/01/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 548,066.75 PARTICIPATING $ $ 230.00

AWARD PROJECT AMT: 476,448.00 NON-PARTICIPATING 99,013.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 16,614.40

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,378.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.62

FIXED COMPLETION DATE

FIXED COMPLETION DATE

18.11%

448,823.50

99,243.25

115,857.65

113,479.60

$

$

$

$

230.00

99,013.25

99,243.25

16,614.40

115,857.65

-2,378.05

0.00

113,479.60

0.00

AMOUNT DUE 113,479.60 113,479.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 113,479.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MOFFAT

179.0 TIME ALLOW: 9/3/2010 ??:??:??

ORIG TIME ALLOW: 9/3/2010 ??:??:??
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PCN: 17172-BID    ESTIMATE RUN 05/28/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:17

CUMULATIVE
AMOUNT

CAT NO0202 US40 MP 92.47 

0005 CLEAN CULVERT 0.000

1.000

202-04002  
 

1.000

EACH

850.00000 850.001.000

850.00

0010 COMBINATION LOADER 0.000

3.000

203-01594  
 

10.000

HOUR

80.00000 240.003.000

240.00

0015 LABORER 0.000

0.000

203-02330  
 

5.000

HOUR

35.00000 0.000.000

0.00

0020 EROSION LOG (8 INCH) 0.000

175.000

208-00007  
 

175.000

LF  

3.25000 568.75175.000

568.75

0025 CONCRETE CLASS B (MISCELLANEOUS) 0.000

1.500

601-01025  
 

1.500

CY  

1,150.00000 1,725.001.500

1,725.00

0030 *CULVERT LINING (48 INCH)(SPECIAL) 0.000

115.000

603-00049  
 

115.000

LF  

550.00000 63,250.00115.000

63,250.00

0035 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

39,950.00000 19,975.000.500

19,975.00

0040 *FLAGGING 0.000

24.800

630-00000  
 

100.000

HOUR

25.00000 620.0024.800

620.00

0045 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

2.000

DAY 

55.00000 0.000.000

0.00

0050 *TRAFFIC CONTROL MANAGEMENT 0.000

2.000

630-00012  
 

5.000

DAY 

495.00000 990.002.000

990.00

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

1.000

630-80341  
 

8.000

EACH

5.50000 5.501.000

5.50
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PCN: 17172-BID    ESTIMATE RUN 05/28/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:17

CUMULATIVE
AMOUNT

CAT NO0202 US40 MP 92.47 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

6.000

630-80342  
 

16.000

EACH

5.50000 33.006.000

33.00

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

2.000

630-80343  
 

10.000

EACH

5.50000 11.002.000

11.00

0070 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

5.000

EACH

11.00000 0.000.000

0.00

0075 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

5.000

EACH

11.00000 0.000.000

0.00

0080 *TRAFFIC CONE 0.000

15.000

630-80380  
 

50.000

EACH

3.00000 45.0015.000

45.00

0085 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0090 F/A PARTNERING 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0095 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0100 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

300.000

F A 

1.00000 0.000.000

0.00

0105 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17172-BID    ESTIMATE RUN 05/28/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:17

CUMULATIVE
AMOUNT

CAT NO0202 US40 MP 92.47 

0110 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 88,313.2588,313.25182,150.75CURRENT AMT0202 $ $ $

CAT NO0203 US40 MP 158.74 

0115 REMOVAL OF HEADWALL 0.000

0.000

202-00015  
 

2.000

EACH

860.00000 0.000.000

0.00

0120 REMOVAL OF PIPE 0.000

0.000

202-00035  
 

35.000

LF  

34.00000 0.000.000

0.00

0125 CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

850.00000 0.000.000

0.00

0130 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

481.000

CY  

10.00000 0.000.000

0.00

0135 DOZING 0.000

0.000

203-01550  
 

10.000

HOUR

115.00000 0.000.000

0.00

0140 COMBINATION LOADER 0.000

0.000

203-01594  
 

10.000

HOUR

80.00000 0.000.000

0.00

0145 POTHOLING 0.000

0.000

203-01597  
 

10.000

HOUR

150.00000 0.000.000

0.00

0150 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

535.000

CY  

10.00000 0.000.000

0.00

0155 *SHORING (AREA 1) 0.000

0.000

206-01781  
 

1.000

L S 

44,250.00000 0.000.000

0.00
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PCN: 17172-BID    ESTIMATE RUN 05/28/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:17

CUMULATIVE
AMOUNT

CAT NO0203 US40 MP 158.74 

0160 WETLAND TOPSOIL 0.000

0.000

207-00305  
 

2.500

CY  

220.00000 0.000.000

0.00

0165 STOCKPILE WETLAND TOPSOIL 0.000

0.000

207-00310  
 

2.500

CY  

220.00000 0.000.000

0.00

0170 EROSION LOG (8 INCH) 0.000

0.000

208-00007  
 

100.000

LF  

3.25000 0.000.000

0.00

0175 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

15.000

EACH

16.00000 0.000.000

0.00

0180 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

1.000

EACH

490.00000 0.000.000

0.00

0185 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

1.000

EACH

1,300.00000 0.000.000

0.00

0190 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

10.000

HOUR

35.00000 0.000.000

0.00

0195 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

10.000

HOUR

60.00000 0.000.000

0.00

0200 RESET GUARDRAIL TYPE 3 0.000

0.000

210-01130  
 

50.000

LF  

12.50000 0.000.000

0.00

0205 DEWATERING 0.000

0.000

211-03005  
 

1.000

L S 

2,500.00000 0.000.000

0.00

0210 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.650

ACRE

700.00000 0.000.000

0.00
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PCN: 17172-BID    ESTIMATE RUN 05/28/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:17

CUMULATIVE
AMOUNT

CAT NO0203 US40 MP 158.74 

0215 SOIL CONDITIONING 0.000

0.000

212-00032  
 

0.650

ACRE

1,950.00000 0.000.000

0.00

0220 MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

0.150

ACRE

1,000.00000 0.000.000

0.00

0225 MULCH TACKIFIER 0.000

0.000

213-00061  
 

15.000

LB  

3.00000 0.000.000

0.00

0230 SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

2,333.000

SY  

3.00000 0.000.000

0.00

0235 GETEXTILE (EROSION CONTROL) (CLASS 1) 0.000

0.000

420-00102  
 

12.000

SY  

2.00000 0.000.000

0.00

0240 RIPRAP (18 INCH) 0.000

0.000

506-00218  
 

12.000

CY  

115.00000 0.000.000

0.00

0245 CONCRETE CLASS B (WALL) 0.000

0.000

601-01050  
 

26.000

CY  

720.00000 0.000.000

0.00

0250 REINFORCING STEEL 0.000

0.000

602-00000  
 

1,062.000

LB  

1.00000 0.000.000

0.00

0255 *ANNULAR SPACE GROUTING 0.000

0.000

603-00001  
 

27.000

CY  

410.00000 0.000.000

0.00

0260 CULVERT LINING (72 INCH) 0.000

0.000

603-00072  
 

141.000

LF  

355.00000 0.000.000

0.00

0265 84 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10840  
 

35.000

LF  

230.00000 0.000.000

0.00
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PCN: 17172-BID    ESTIMATE RUN 05/28/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:17

CUMULATIVE
AMOUNT

CAT NO0203 US40 MP 158.74 

0270 *CONSTRUCTION SURVEYING 0.000

0.450

625-00000  
 

1.000

L S 

4,300.00000 1,935.000.450

1,935.00

0275 *FLAGGING 0.000

0.000

630-00000  
 

500.000

HOUR

25.00000 0.000.000

0.00

0280 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

10.000

DAY 

55.00000 0.000.000

0.00

0285 *TRAFFIC CONTROL MANAGEMENT 0.000

0.000

630-00012  
 

25.000

DAY 

495.00000 0.000.000

0.00

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

8.000

EACH

5.50000 0.000.000

0.00

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

0.000

630-80342  
 

16.000

EACH

5.50000 0.000.000

0.00

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

10.000

EACH

5.50000 0.000.000

0.00

0305 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

70.000

DAY 

35.00000 0.000.000

0.00

0310 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

35.000

EACH

11.00000 0.000.000

0.00

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

5.000

EACH

11.00000 0.000.000

0.00

0320 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

5.000

EACH

11.00000 0.000.000

0.00
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PCN: 17172-BID    ESTIMATE RUN 05/28/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:17

CUMULATIVE
AMOUNT

CAT NO0203 US40 MP 158.74 

0325 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

70.000

LF  

28.00000 0.000.000

0.00

0330 *TRAFFIC CONE 0.000

0.000

630-80380  
 

50.000

EACH

3.00000 0.000.000

0.00

CAT 1,935.001,935.00203,394.50CURRENT AMT0203 $ $ $

CAT NO0204 US40 MP 181.43 

0335 REMOVAL OF HEADWALL 0.000

2.000

202-00015  
 

2.000

EACH

860.00000 1,720.002.000

1,720.00

0340 REMOVAL OF FENCE 0.000

227.000

202-01000  
 

600.000

LF  

1.00000 227.00227.000

227.00

0345 CLEAN CULVERT 0.000

2.000

202-04002  
 

2.000

EACH

850.00000 1,700.002.000

1,700.00

0350 COMBINATION LOADER 0.000

0.000

203-01594  
 

10.000

HOUR

80.00000 0.000.000

0.00

0355 POTHOLING 0.000

10.000

203-01597  
 

20.000

HOUR

150.00000 1,500.0010.000

1,500.00

0360 EROSION BALES (WEED FREE) 0.000

20.000

208-00011  
 

20.000

EACH

16.00000 320.0020.000

320.00

0365 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

2.000

EACH

490.00000 0.000.000

0.00

0370 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

10.000

HOUR

35.00000 0.000.000

0.00
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PCN: 17172-BID    ESTIMATE RUN 05/28/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:17

CUMULATIVE
AMOUNT

CAT NO0204 US40 MP 181.43 

0375 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

10.000

HOUR

60.00000 0.000.000

0.00

0380 RESET FENCE 0.000

0.000

210-01000  
 

150.000

LF  

4.50000 0.000.000

0.00

0385 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.250

ACRE

700.00000 0.000.000

0.00

0390 SOIL CONDITIONING 0.000

0.000

212-00032  
 

0.250

ACRE

1,950.00000 0.000.000

0.00

0395 MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

0.250

ACRE

1,000.00000 0.000.000

0.00

0400 MULCH TACKIFIER 0.000

0.000

213-00061  
 

25.000

LB  

3.00000 0.000.000

0.00

0405 SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

450.000

SY  

3.00000 0.000.000

0.00

0410 GETEXTILE (EROSION CONTROL) (CLASS 1) 0.000

0.000

420-00102  
 

36.000

SY  

2.00000 0.000.000

0.00

0415 RIPRAP (18 INCH) 0.000

0.000

506-00218  
 

18.000

CY  

115.00000 0.000.000

0.00

0420 CONCRETE CLASS B (WALL) 0.000

0.000

601-01050  
 

15.000

CY  

720.00000 0.000.000

0.00

0425 REINFORCING STEEL 0.000

0.000

602-00000  
 

660.000

LB  

1.00000 0.000.000

0.00
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PCN: 17172-BID    ESTIMATE RUN 05/28/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:17

CUMULATIVE
AMOUNT

CAT NO0204 US40 MP 181.43 

0430 *ANNULAR SPACE GROUTING 0.000

0.000

603-00001  
 

109.000

CY  

410.00000 0.000.000

0.00

0435 CULVERT LINING (40 INCH) 0.000

0.000

603-00040  
 

332.000

LF  

175.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE CULVERT LINING (42 INCH) 0.000

94.939LF  

175.00000 16,614.3394.939

16,614.40

0440 CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

10.000

EACH

235.00000 0.000.000

0.00

0445 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 0.000

0.000

607-01100  
 

650.000

LF  

2.30000 0.000.000

0.00

0450 *FLAGGING 0.000

19.000

630-00000  
 

500.000

HOUR

25.00000 475.0019.000

475.00

0455 *TRAFFIC CONTROL INSPECTION 0.000

6.000

630-00007  
 

10.000

DAY 

55.00000 330.006.000

330.00

0460 *TRAFFIC CONTROL MANAGEMENT 0.000

4.000

630-00012  
 

25.000

DAY 

495.00000 1,980.004.000

1,980.00

0465 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

1.000

630-80341  
 

8.000

EACH

5.50000 5.501.000

5.50

0470 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

8.000

630-80342  
 

16.000

EACH

5.50000 44.008.000

44.00

0475 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

1.000

630-80343  
 

10.000

EACH

5.50000 5.501.000

5.50
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PCN: 17172-BID    ESTIMATE RUN 05/28/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:17

CUMULATIVE
AMOUNT

CAT NO0204 US40 MP 181.43 

0480 *PORTABLE MESSAGE SIGN PANEL 0.000

10.000

630-80359  
 

70.000

DAY 

35.00000 350.0010.000

350.00

0485 *DRUM CHANNELIZING DEVICE 0.000

3.000

630-80360  
 

35.000

EACH

11.00000 33.003.000

33.00

0490 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

5.000

EACH

11.00000 0.000.000

0.00

0495 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

5.000

EACH

11.00000 0.000.000

0.00

0500 *TRAFFIC CONE 0.000

25.000

630-80380  
 

100.000

EACH

3.00000 75.0025.000

75.00

CAT 25,379.3325,379.40162,176.50CURRENT AMT0204 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 SANITARY FACILITY 0.000

2.000

620-00020  
 

3.000

EACH

115.00000 230.002.000

230.00

CAT 230.00230.00345.00CURRENT AMT0400 $ $ $

$ 115,857.58115,857.65$548,066.75$CURRENT AMTPROJECT TOTAL


